
2016
• April 2016

• August 2016

• April 2016

Official Beginning of 
CLARREO Pathfinder
The NASA Headquarters Earth 
Science Division gave approval to 
NASA Langley Research Center to 
formally begin CPF. The approval 
states CPF includes a Reflected 
Solar Spectrometer likely to be 
built by the Laboratory for 
Atmospheric and Space Physics 
(LASP) in Boulder, Colorado.  

CPF Begins Concept 
Studies (Pre-Phase A)
During this phase, the mission 
investigates alternatives for initial 
mission concepts, architectures, 
potential launch vehicles, and 
concepts of operations. These 
alternatives are evaluated to 
determine the most feasible 
mission concepts that would 
enable mission success. 

Evaluation of CPF Mission 
Concept (Mission Concept 
Review)
A review panel evaluates the 
feasibility of executing the 
proposed mission concept and 
ability to meet mission goals and 
objectives.

2017
• January 2017

• July 2017

• January 2017

CPF Receives Approval to 
Proceed to Next Phase: 
Concept and Technology 
Development (Key Decision 
Point – A)
The mission demonstrates that it 
addresses critical NASA objectives 
and that project planning is mature 
enough to begin the Concept and 
Technology Development Phase 
(Phase A).

CPF Begins Concept & 
Technology Development 
(Phase A)
The project further advances mis-
sion and operational concepts and 
establishes an initial project plan.  It 
also refines its requirements and 
continues to assess technology 
maturity and the need for additional 
technology development. 

Evaluation of the CPF 
System Requirements and 
Proposed Architecture 
(System Requirements 
Review/Mission Definition 
Review)
A review panel evaluates the 
preliminary project plan, system 
requirements, and proposed 
architecture to ensure mission 
requirements will be met.

2018
• September 2018

• November 2018

• December 2018

NASA Awards CPF Prime 
Contract to Laboratory for 
Atmosphere and Space 
Physics (LASP)
LASP designs, builds, integrates, 
and operates the main elements of 
the CPF payload, the core of which 
is based upon the HyperSpectral 
Imager for Climate Science (HySICS) 
instrument. The contract also 
includes other aspects of LASP’s 
role on CPF including designing and 
providing the pointing system.

Re-evaluation of CPF 
System Requirements and 
Proposed Architecture 
(delta-System Require-
ments Review/Mission 
Definition Review)
A review panel evaluates 
advancements in mission and 
system requirements and 
architecture design after 
programmatic uncertainty incurs 
delays in the CPF lifecycle. This 
delta review ensures any new 
design elements still satisfy 
mission requirements. 

CPF Begins Preliminary 
Design and Technology 
Completion (Phase B)
The project further matures the 
mission concept, architecture, and 
operations plans. It also matures 
preliminary instrument and mission 
design and initiates development 
of engineering prototypes of key 
payload subsystems. 

2019
• May 2019

• July 2019

CPF Enters Final Design 
and Fabrication Phase 
(Phase C)

• July 2019

The project completes testing of 
engineering prototypes of key payload 
subsystems and develops final 
detailed payload and ground system 
designs. Following a Critical Design 
Review, the project initiates 
fabrication, characterization, and 
testing of the flight payload 
components and subsystems. 

Evaluation of Preliminary 
Mission Design 
(Preliminary Design 
Review)
A review panel evaluates the 
preliminary mission design to 
assess its compliance with 
requirements. This includes 
payload and instrument 
components, science data 
processing, and the various 
mission interfaces.

CPF Receives Approval to 
Proceed to Next Phase: 
Implementation 
(Key Decision Point – C)
The project demonstrates that it is 
ready to enter the Implementation 
Phase by illustrating that the project 
planning, technical, cost, and 
schedule baselines are adequate to 
enable mission success. Passing 
this gate review establishes Center 
(Langley) and Agency (NASA) com-
mitments. 

2020
• March 2020

Evaluation of Matured CPF 
Design Ability to Meet 
Mission Requirements 
(Critical Design Review)
A review panel evaluates the 
matured payload and mission 
design for its ability to meet 
requirements and the project’s 
readiness to continue with payload 
fabrication and assembly.

2022
• May 2022

• May 2022

• August 2022
CPF Begins System 
Assembly, Integration, 
and Test (Phase D)
The project assembles and 
integrates all payload hardware 
and software for payload-level 
testing and requirements 
verifications. The payload is 
prepared for launch and 
operations.

Main Element of CPF 
Payload, HySICS 
Instrument, Complete

Independent Calibration 
Performed
This independent calibration 
activity will be used as an informal 
validation of the official on-orbit 
calibration. It combines a pre-flight 
absolute radiometric calibration of 
HySICS and an instrument 
numerical model to transfer the 
pre-launch calibration to orbit. 

• November 2022
Evaluation of Readiness 
to Proceed with Payload 
Environmental Testing 
(Pre-Environmental 
Review)
A review panel evaluates the 
payload status, the project’s 
readiness to proceed with 
environmental testing of the 
integrated payload, and that the 
project is on track to complete 
payload development.

Assembly, Integration, and 
Testing (AI&T) Complete
AI&T of the CPF Payload is 
complete.  Environmental testing 
has demonstrated that the 
payload can withstand launch 
conditions and operate in the 
space environment while hosted 
on the ISS.

HySICS Instrument assembly, 
testing, and characterization is 
complete at LASP. Preparation for 
payload-level integration begins.

2023
• April 2023

Evaluation of Payload 
Readiness for Delivery for 
Launch (Pre-Ship Review)
A review panel evaluates whether 
the payload has been verified to 
meet all functional, performance, 
and interface requirements, and if 
the project is ready to ship the 
payload to the ISS Payload 
Processing Facility at Kennedy 
Space Center (KSC) for final 
processing prior to launch.   

• June 2023

Evaluation of 
Readiness-to-Proceed 
with Prime Operations 
(Operational Readiness 
Review)
A review panel evaluates the 
readiness of the flight systems 
and associated ground systems 
for operations. This review ensures 
that all systems will comply with 
defined project requirements and 
constraints during the operations 
phase.

• September 2023

CPF Receives Approval to 
Launch (Key Decision 
Point-E)
This review marks approval to 
launch and the approval to 
transition from development 
activities to operations after 
completion of on-orbit check-out 
and commissioning period.

• October 2023

CPF Begins Launch, 
Operations, and 
Sustainment (Phase E)
The mission conducts its prime 
operations. The payload will be 
launched to ISS and prime 
operations will begin after a 
period of commissioning.

• October 2023

CPF Payload Launched to 
ISS & Commissioning 
Begins
After launch and installation on the 
ISS, a two-month commissioning 
period begins. During this time, 
functional tests are performed for 
payload checkout and in 
preparation for prime operations. 

• November 2023

2024
• February 2024

CPF Begins Prime 
Operations
Payload commissioning activities 
have been completed and the 
project initiates regular payload 
operations for science data 
collection.  

• December 2024
Beta Level 1 and Level 4 
Data Products Available 
The Atmospheric Science Data 
Center distributes beta versions of 
publicly available data products. 

2025

CPF Begins Closeout 
(Phase F)
The mission is complete and 
performs close-out activities. The 
payload is decommissioned and 
the science working groups 
continue refining data analysis.

• February 2025

Reprocessed Level 1 and 
Level 4 Data Products 
Available
After additional data analysis and 
validation, the data products will 
be reprocessed from the one year 
of prime mission operations and 
released to the public. 

• December 2025

Key
Pre-Phase A 

Phase A
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Phase FProject Timeline


